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ESTIMATE RUN 07/23/2004

ESTIMATE SUMMARY 11:24:14
CONTID: C13247 ESTIMATE NO: 0004 FINL SPEC YR:1999
PCN: 13247-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 47.5 DAYS TIME ALLOW: 150 WORK DAYS
REGION 2 SIGN REPLACEMENT PERCENT TIME: 31.67 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: C R200-101
Region 2 Sign Replacement
NAME OF ROAD: NA
PROJECT COUNTIES: VARIOUS, REGION 2
CONTRACTOR:
KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 07/23/2004 DATE TIME STARTED 02/19/2001
550 TOPEKA WAY DATE LET 10/19/2000 DATE WORK BEGAN
DATE AWARDED 10/26/2000 DATE TIME STOPPED 06/15/2001
DATE CONTRACT EXECUTED 11/13/2000 DATE ACCEPTED 06/15/2001
CASTLE ROCK CO 80104 303/688-9516 DATE NOTICE TO PROCEED 02/19/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 710,215.00 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 598,760.00 NON-PARTICIPATING 474,921.13 11,012.50
PERCENT COMPLETE: 66.87% TOTAL EARNINGS 474,921.13 11,012.50
FUNDS AVAILABLE: $ 235,293.87 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 474,921.13 11,012.50
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 6,733.63
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 474,921.13 17,746.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 474,921.13 17,746.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 17,746.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY ITEMS

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 210-00451
0010 614-00013
0015 626-00000
0020 630-00000
0025 630-00002
0030 630-80342
0035 630-80343
0040 630-80358
0045 630-80380
0050 700-70010
0055 202-00500

C13247
13247-BID

C R200-101

ITEM
DESCRIPTION

REPAIR OVERHEAD SIGN STRUCTURE

SIGN PANEL (CLASS III)

MOBILIZATION

FLAGGING

TRAFFIC CONTROL SUPERVISOR

CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B)

CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C)

ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL

TYPE)

TRAFFIC CONE

F/A MINOR CONTRACT REVISIONS

REM PORT PRESENT STR REMOVE CATWALKS ON 46 SIGN
STRUCTURES

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE

99.000
EACH

2,000.00000

14,160.000
SF

23.25000

1.000
LS

15,000.00000

1,280.000
HOUR

18.00000

80.000
DAY

300.00000

34.000
EACH

100.00000

20.000
EACH

100.00000

4.000
EACH

4,000.00000

262.500
EACH

10.00000

50,000.000
F A

1.00000

46.000
EACH

980.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

58.000
0.000
58.000

11,330.500
0.000

11,330.500

0.000
1.000

24.000
0.000
24.000

37.000
0.000
37.000

17.000
17.000
34.000

0.000
0.000

2.000
2.000

131.250
131.250

262.500

0.000
0.000

46.000
0.000
46.000

ESTIMATE RUN 07/23/2004

AMOUNT
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CUMULATIVE

AMOUNT
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CONTID: C13247 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13247-BID ESTIMATE RUN 07/23/2004
PROJECT: C R200-101 ESTIMATE NO: 0004 11:24:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0060 202-00495 REM PORT PRESENT STR REMOVAL OF OLD VMS CANTILEVER 1.000 1.000
STRUCTURE
LS 0.000 0.00
1,850.00000 1.000 1,850.00
CAT 0200 CURRENT AMT § 710,215.00 $ 11,012.50% 474,921.13
PROJECT TOTAL CURRENT AMT § 710,215.00 $ 11,012.50 $ 474,921.13



